



Launch & Operations Readiness Brief

Core launch gates, architectural integrations, responsibilities, and operating process

PREPARED FOR

Elliott Miller and Ben Conklin

AS OF

September 14, 2026

SCOPE

Core company platforms and architectural integrations only

CLASSIFICATION

Internal operational governance - no credentials or secrets

01 — Executive Position

Drywall Toolbox has a defined production architecture and substantial implementation in place. Launch approval should be based on a small number of business-critical gates: company control of the core platforms, a successful end-to-end commerce acceptance run, verified payment/fulfillment/accounting integrations, tested recovery, and explicit operating ownership. Plugin-level inventory and Google marketing/analytics integrations are not launch-governance scope for this brief.

Current Governance Posture

HOLD pending closure of the P0 gates below. HOLD does not mean the platform is established to be defective; it means the evidence required for a controlled production GO decision is not yet complete.

02 — What Is Complete / Substantially Implemented

AREA	CURRENT STATE
Core storefront + commerce architecture	React storefront integrated with WordPress/WooCommerce; WooCommerce is the authoritative commerce system.
Order integration architecture	DTB event/queue boundary uses Action Scheduler for downstream work and preserves idempotent integration ownership.
Veeqo integration	Dedicated integration exists for inventory/fulfillment projection, synchronization and health/readiness behavior.
QuickBooks integration	Dedicated accounting projection, OAuth/configuration and health/readiness implementation exists. Company QuickBooks Online setup remains outstanding.
Payment architecture	Provider-owned payment lifecycle is preserved through WooCommerce checkout; DTB does not create a competing payment authority.
Repair/returns/support domains	DTB application modules exist for repair service, returns and support/operator workflows.
Launch-readiness tooling	A seven-stage validator covers environment, public pages, checkout, WooCommerce, Veeqo and QuickBooks.
WordPress access	Ben's production WordPress account is directly verified as Administrator.

03 — P0 Launch Gates

GATE	REQUIRED EVIDENCE BEFORE GO
Core account governance	Verify company control and Ben's appropriate access for HostGator domain/DNS, SiteGround, WordPress/WooCommerce, Stripe, Veeqo and business email. QuickBooks Online remains the outstanding company setup item.
End-to-end acceptance	Run the launch-readiness workflow in an approved test/acceptance mode and retain the PASS/PASS WITH WARNINGS report. Validate guest/customer checkout through WooCommerce, then downstream projection.
Payment production readiness	Verify Stripe production ownership, payout account, MFA/recovery, live/test separation, webhooks, dispute/refund permissions and a successful controlled payment path.
Inventory & fulfillment readiness	Verify Veeqo production configuration, warehouse/channel mappings, inventory baseline, shipping/tracking path, sync health and responsible operators.
Accounting readiness	Ben needs to officially create and set up QuickBooks Online for company; then verify company connection, mapping, reconciliation ownership, exception handling and recovery.
Backup & rollback	Confirm SiteGround/approved backup coverage and complete a documented restore test. Assign release and rollback authority.
Operational ownership	Assign primary and backup responsibility for orders, fulfillment, payments/refunds, repairs, returns, customer support, accounting, deployments and incidents.

04 — GO / NO-GO Rule

Controlled GO Standard

GO only when every P0 gate is closed or formally accepted by both partners with an explicit, documented risk owner. A defensible GO means Drywall Toolbox can accept a real customer order, collect payment, create exactly one authoritative WooCommerce order, project qualifying work downstream without duplicate side effects, fulfill and track the order, support the customer, execute cancellation/refund/return when required, and recover from a failed deployment or service interruption.

05 — Day-One Order Operating Process

STEP	PROCESS	AUTHORITY	OPERATING CONTROL
1	Checkout & payment	Customer / WooCommerce / Stripe	WooCommerce checkout creates the order; Stripe/provider owns payment authentication and collection.
2	Order confirmation	WooCommerce	Verify customer, items, totals, shipping/tax and paid state. Do not create parallel/manual storefront orders to repair integration failures.
3	Downstream queue	DTB / Action Scheduler	Qualifying order/payment event is recorded and queued once; retries must not duplicate downstream side effects.
4	Inventory & fulfillment	Veeqo	Veeqo owns allocation, fulfillment, shipping and tracking. Resolve sync exceptions before changing inventory in multiple systems.
5	Accounting	QuickBooks	QuickBooks receives accounting projection after company setup; reconcile failures without making QuickBooks an order authority.
6	Customer communication	Assigned operator	Monitor confirmations/tracking/exceptions and respond under the agreed support process.
7	Cancellation/refund/return	Assigned approver + WooCommerce	Check fulfillment state first. WooCommerce creates refunds; downstream systems reconcile from authoritative events.
8	Close/reconcile	Operations + accounting	Confirm shipment/closure and clear unresolved Veeqo, accounting, payment or support exceptions.

06 — Day-One Repair Operating Process

STEP	PROCESS	AUTHORITY	OPERATING CONTROL
1	Intake	DTB Repair Service	Capture customer/tool identity, service path, shipping and required photos/details.
2	Receive & identify	Repair operator	Match physical tool to intake; document condition and custody.
3	Diagnose / quote	Technician / approver	Determine required work and customer approval threshold; no out-of-scope chargeable work before approval.
4	Approval	Customer + repair operator	Record approval/decline and authorized amount/scope.
5	Repair & QA	Repair technician	Perform authorized repair, record parts/work, test outcome and exceptions.
6	Payment where required	WooCommerce / Stripe	Any required commerce transaction follows the approved WooCommerce/payment authority.
7	Return shipment	Repair shipping operator / Veeqo as configured	Ship, record tracking and notify customer.
8	Close / warranty	Repair operator	Close service record and preserve warranty/follow-up disposition.

07 — Responsibility Assignment for Wednesday

RESPONSIBILITY	PRIMARY	BACKUP
HostGator domain/DNS	TBD	TBD
SiteGround / hosting / recovery	TBD	TBD
Production deployment & rollback	TBD	TBD
WooCommerce order operations	TBD	TBD
Stripe / payments / refunds	TBD	TBD
Veeva inventory & fulfillment	TBD	TBD
QuickBooks / accounting	TBD	TBD
Customer support / business email	TBD	TBD
Repair operations	TBD	TBD
Returns operations	TBD	TBD
Security / production incident response	TBD	TBD

Operating Principle

Both partners should understand the complete workflow, but each responsibility should have one primary owner and one backup. Shared awareness should not become ambiguous authority.

08 — Final Launch Sign-Off

GATE	STATUS	OWNER / APPROVER	DATE
Core platform access governance	OPEN - QuickBooks setup remains	TBD	
End-to-end acceptance test	OPEN	TBD	
Stripe readiness	OPEN	TBD	
Veeva readiness	OPEN	TBD	
QuickBooks readiness	OPEN - company setup required	Ben / TBD	
Backup/restore and rollback	OPEN	TBD	
Operational responsibility assignment	OPEN	TBD	
GO / NO-GO decision	OPEN	Both partners	

Launch Readiness Checklist

All P0 gates must be closed and verified, or explicitly risk-accepted by both partners, before GO. QuickBooks Online company creation/setup remains the outstanding core-account setup item.

EXPLICITLY DEFERRED FROM THIS CORE GOVERNANCE BRIEF

Google Analytics, Tag Manager, Search Console, Merchant Center, Google plugin integrations, marketing platforms, and nonessential WordPress plugins. These can be documented later in a separate Marketing / Measurement Register if needed.